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ESTIMATE RUN 02/09/2009

ESTIMATE SUMMARY 08:32:54

CONTID: C16441         ESTIMATE NO: 0003 FINL 2005

PCN: 16441-BID    COFRS REPORTING CATEGORY: 1             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

SH 119 GREGORY GULCH NORTH PERCENT TIME:

PROJECT NO: C119A-054                     

SH 119 GREGORY GULCH NORTH

NAME OF ROAD: 119A

PROJECT COUNTIES: GILPIN

CONTRACTOR:

SCOTT CONTRACTING INC. PAY PERIOD ENDING 02/09/2009 DATE TIME STARTED 07/21/2008

9540 E. 104th Avenue DATE LET 06/19/2008 DATE WORK BEGAN 08/11/2008

 DATE AWARDED 07/08/2008 DATE TIME STOPPED 09/25/2008

 DATE CONTRACT EXECUTED 07/18/2008 DATE ACCEPTED 09/25/2008

Henderson CO 80640     303/279-0900 DATE NOTICE TO PROCEED 07/21/2008

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 507,965.15 PARTICIPATING $ $ 0.00

AWARD PROJECT AMT: 468,980.95 NON-PARTICIPATING 1,097.20

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 7,034.71

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

85.71

TIME ALLOW:

ORIG TIME ALLOW:

35 WORK DAYS

WORK DAYS35

94.07%

30,139.99

1,097.20

1,097.20

8,131.91

$

$

$

$

250.00

477,575.16

477,825.16

0.00

477,825.16

0.00

0.00

477,825.16

0.00

AMOUNT DUE 477,825.16 8,131.91

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 8,131.91

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

30.0
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PCN: 16441-BID    ESTIMATE RUN 02/09/2009

PROJECT: C119A-054                     ESTIMATE NO: 0003 08:32:54

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 REMOVAL OF INLET 1.000 1.000

EACH 0.000 0.00

1,500.00000 1.000 1,500.00

202-00019  
 

0010 REMOVAL OF PIPE 88.000 88.000

LF  0.000 0.00

32.00000 88.000 2,816.00

202-00035  
 

0015 REMOVAL OF SIDEWALK 22.300 22.000

SY  0.000 0.00

15.00000 22.000 330.00

202-00200  
 

0020 REMOVAL OF CURB AND GUTTER 122.000 122.000

LF  0.000 0.00

5.00000 122.000 610.00

202-00203  
 

0025 REMOVAL OF ASPHALT MAT 441.000 441.000

SY  0.000 0.00

12.00000 441.000 5,292.00

202-00220  
 

0030 *REMOVAL OF ASPHALT MAT (PLANING) 13,393.000 13,393.000

SY  0.000 0.00

2.30000 13,393.000 30,803.90

202-00240  
 

0035 *REMOVAL OF ASPHALT MAT (PLANING) (SPECIAL) 0.000 0.000

SY  0.000 0.00

2.35000 0.000 0.00

202-00246  
 

0040 *REMOVAL OF PULL BOX 1.000 1.000

EACH 0.000 0.00

90.00000 1.000 90.00

202-00827  
 

0045 *REMOVAL OF GUARDRAIL TYPE 3 82.000 82.000

LF  0.000 0.00

5.50000 82.000 451.00

202-01130  
 

0050 *REMOVAL OF END ANCHORAGE 1.000 1.000

EACH 0.000 0.00

165.00000 1.000 165.00

202-01300  
 

0055 UNCLASSIFIED EXCAVATION (COMPLETE IN PLACE) 150.000 150.000

CY  0.000 0.00

22.00000 150.000 3,300.00

203-00010  
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PCN: 16441-BID    ESTIMATE RUN 02/09/2009

PROJECT: C119A-054                     ESTIMATE NO: 0003 08:32:54

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 *POTHOLING 40.000 40.000

HOUR 0.000 0.00

180.00000 40.000 7,200.00

203-01597  
 

0065 *EROSION LOG (12 INCH) 356.000 356.000

LF  0.000 0.00

4.10000 356.000 1,459.60

208-00002  
 

0070 *SILT FENCE 0.000 0.000

LF  0.000 0.00

1.00000 0.000 0.00

208-00020  
 

0075 *GRAVEL BAG 30.000 30.000

LF  0.000 0.00

3.25000 30.000 97.50

208-00034  
 

0080 CONCRETE WASHOUT STRUCTURE 1.000 1.000

EACH 0.000 0.00

950.00000 1.000 950.00

208-00045  
 

0085 *STORM DRAIN INLET PROTECTION (TYPE 1) 0.000 0.000

LF  0.000 0.00

3.25000 0.000 0.00

208-00051  
 

0090 STABILIZED CONSTRUCTION ENTRANCE 1.000 1.000

EACH 0.000 0.00

1,650.00000 1.000 1,650.00

208-00070  
 

0095 *SEDIMENT REMOVAL AND DISPOSAL 1.000 1.000

L S 0.000 0.00

3,000.00000 1.000 3,000.00

208-00100  
 

0100 *RESET GROUND SIGN 4.000 4.000

EACH 0.000 0.00

325.00000 4.000 1,300.00

210-00810  
 

0105 *RESET TRAFFIC SIGNAL FACE 0.000 0.000

EACH 0.000 0.00

210.00000 0.000 0.00

210-00830  
 

0110 *RESET GUARDRAIL TYPE 3 25.000 25.000

LF  0.000 0.00

11.00000 25.000 275.00

210-01130  
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PCN: 16441-BID    ESTIMATE RUN 02/09/2009

PROJECT: C119A-054                     ESTIMATE NO: 0003 08:32:54

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 *RESET END ANCHORAGE 1.000 1.000

EACH 0.000 0.00

800.00000 1.000 800.00

210-01200  
 

0120 ADJUST MANHOLE 3.000 3.000

EACH 0.000 0.00

450.00000 3.000 1,350.00

210-04010  
 

0125 MODIFY MANHOLE 1.000 1.000

EACH 0.000 0.00

1,700.00000 1.000 1,700.00

210-04015  
 

0130 ADJUST VALVE BOX 6.000 6.000

EACH 0.000 0.00

275.00000 6.000 1,650.00

210-04050  
 

0135 *SEEDING (NATIVE) 0.070 0.070

ACRE 0.000 0.00

2,750.00000 0.070 192.50

212-00006  
 

0140 *SOIL CONDITIONING 0.070 0.070

ACRE 0.000 0.00

3,250.00000 0.070 227.50

212-00032  
 

0145 *MULCHING (WEED FREE) 0.070 0.070

ACRE 0.000 0.00

2,850.00000 0.070 199.50

213-00003  
 

0150 *MULCH TACKIFIER 7.000 7.000

LB  0.000 0.00

6.25000 7.000 43.75

213-00061  
 

0155 AGGREGATE BASE COURSE (CLASS 6) 43.950 43.950

TON 0.000 0.00

25.50000 43.950 1,120.72

304-06000  
 

0160 HOT MIX ASPHALT (PATCHING) (ASPHALT) 167.390 167.390

TON 0.000 0.00

165.00000 167.390 27,619.35

403-00720  
 

0165 HOT MIX ASPHALT (GRADING SX) (75) (PG 58-28) 1,696.600 1,696.600

TON 0.000 0.00

78.00000 1,696.600 132,334.80

403-34721  
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PCN: 16441-BID    ESTIMATE RUN 02/09/2009

PROJECT: C119A-054                     ESTIMATE NO: 0003 08:32:54

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 EMULSIFIED ASPHALT (SLOW-SETTING) 831.000 831.000

GAL 0.000 0.00

2.00000 831.000 1,662.00

411-10255  
 

0175 GROUTED RIPRAP 3.000 3.000

CY  0.000 0.00

250.00000 3.000 750.00

506-00030  
 

0180 38X24 INCH REINFORCED CONCRETE PIPE ELLIPTICAL 48.000 48.000

LF  0.000 0.00

69.00000 48.000 3,312.00

603-02305  
 

0185 38X24 INCH REINFORCED CONCRETE END SECTION ELLIPTICAL 2.000 2.000

EACH 0.000 0.00

750.00000 2.000 1,500.00

603-05130  
 

0190 24 INCH STEEL END SECTION 1.000 1.000

EACH 0.000 0.00

280.00000 1.000 280.00

603-30024  
 

0195 4 INCH PLASTIC PIPE 14.000 14.000

LF  0.000 0.00

21.00000 14.000 294.00

603-50004  
 

0200 24 INCH PLASTIC PIPE 81.000 81.000

LF  0.000 0.00

60.00000 81.000 4,860.00

603-50024  
 

0205 INLET TYPE D (5 FOOT) 1.000 1.000

EACH 0.000 0.00

4,250.00000 1.000 4,250.00

604-00505  
 

0210 INLET TYPE R  L 5 (5 FOOT) 1.000 1.000

EACH 0.000 0.00

4,100.00000 1.000 4,100.00

604-19105  
 

0215 *GUARDRAIL TYPE 3 (6-3 POST SPACING) 94.000 94.000

LF  0.000 0.00

28.50000 94.000 2,679.00

606-00301  
 

0220 *END ANCHORAGE TYPE 3K 1.000 1.000

EACH 0.000 0.00

1,525.00000 1.000 1,525.00

606-01390  
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PCN: 16441-BID    ESTIMATE RUN 02/09/2009

PROJECT: C119A-054                     ESTIMATE NO: 0003 08:32:54

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0225 *FENCE (PLASTIC) 117.000 117.000

LF  0.000 0.00

6.50000 117.000 760.50

607-11525  
 

0230 CONCRETE SIDEWALK (6 INCH) 92.200 92.000

SY  0.000 0.00

55.00000 92.000 5,060.00

608-00006  
 

0235 CURB RAMP (SPECIAL) 32.000 31.000

SY  0.000 0.00

70.00000 31.000 2,170.00

608-00012  
 

0240 TRUNCATED DOMES 36.000 36.000

SF  0.000 0.00

56.00000 36.000 2,016.00

608-00015  
 

0245 CONCRETE SIDEWALK (COLORED) 55.000 55.000

SY  0.000 0.00

73.00000 55.000 4,015.00

608-00350  
 

0250 CURB AND GUTTER TYPE 2 (SECTION II-B) 263.300 263.000

LF  0.000 0.00

19.00000 263.000 4,997.00

609-21020  
 

0255 *DELINEATOR (FLEXIBLE) (TYPE I) 25.000 25.000

EACH 0.000 0.00

42.00000 25.000 1,050.00

612-00041  
 

0260 *DELINEATOR (FLEXIBLE) (TYPE III) 2.000 2.000

EACH 0.000 0.00

48.00000 2.000 96.00

612-00043  
 

0265 *2 INCH ELECTRICAL CONDUIT 135.000 135.000

LF  0.000 0.00

7.00000 135.000 945.00

613-00200  
 

0270 *3 INCH ELECTRICAL CONDUIT (JACKED) 85.000 85.000

LF  0.000 0.00

80.00000 85.000 6,800.00

613-00301  
 

0275 *6 INCH ELECTRICAL CONDUIT 150.000 150.000

LF  0.000 0.00

22.50000 150.000 3,375.00

613-00600  
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PCN: 16441-BID    ESTIMATE RUN 02/09/2009

PROJECT: C119A-054                     ESTIMATE NO: 0003 08:32:54

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0280 *PULL BOX (24"X24"X24") 0.000 0.000

EACH 0.000 0.00

625.00000 0.000 0.00

613-07032  
 

0285 *SIGN PANEL (CLASS I) 5.000 5.000

SF  0.000 0.00

50.00000 5.000 250.00

614-00011  
 

0290 *PEDESTRIAN SIGNAL FACE (16) 2.000 2.000

EACH 0.000 0.00

580.00000 2.000 1,160.00

614-70117  
 

0295 *PEDESTRIAN PUSH BUTTON 2.000 2.000

EACH 0.000 0.00

230.00000 2.000 460.00

614-72860  
 

0300 *TRAFFIC SIGNAL PEDESTAL POLE STEEL 1.000 1.000

EACH 0.000 0.00

1,700.00000 1.000 1,700.00

614-84000  
 

0305 *CONSTRUCTION SURVEYING 1.000 1.000

L S 0.000 0.00

7,850.00000 1.000 7,850.00

625-00000  
 

0310 *MOBILIZATION 1.000 1.000

L S 0.000 0.00

32,120.00000 1.000 32,120.00

626-00000  
 

0315 PUBLIC INFORMATION SERVICES 1.000 1.000

L S 0.000 0.00

4,500.00000 1.000 4,500.00

626-01000  
 

0320 *EPOXY PAVEMENT MARKING 32.000 32.000

GAL 0.000 0.00

100.00000 32.000 3,200.00

627-00005  
 

0325 *PAVEMENT MARKING PAINT (LOW VOC SOLVENT BASE) 81.000 81.000

GAL 0.000 0.00

43.00000 81.000 3,483.00

627-00012  
 

0330 *PREFORMED THERMOPLASTIC PAVEMENT MARKING 
(WORD-SYMBOL) 

195.000 195.000

SF  0.000 0.00

20.00000 195.000 3,900.00

627-30405  
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PCN: 16441-BID    ESTIMATE RUN 02/09/2009

PROJECT: C119A-054                     ESTIMATE NO: 0003 08:32:54

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0335 *PREFORMED THERMOPLASTIC PAVEMENT MARKING (XWALK-STOP 
LINE) 

409.000 408.700

SF  0.000 0.00

14.00000 408.700 5,721.80

627-30410  
 

0340 *FLAGGING 774.000 774.000

HOUR 0.000 0.00

25.00000 774.000 19,350.00

630-00000  
 

0345 *TRAFFIC CONTROL INSPECTION 14.000 14.000

DAY 0.000 0.00

165.00000 14.000 2,310.00

630-00007  
 

0350 *TRAFFIC CONTROL MANAGEMENT 29.000 29.000

DAY 0.000 0.00

475.00000 29.000 13,775.00

630-00012  
 

0355 *BARRICADE (TYPE 3 M-A) (TEMPORARY) 12.000 10.800

EACH 1.200 198.00

165.00000 12.000 1,980.00

630-80335  
 

0360 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 8.000 7.200

EACH 0.800 44.80

56.00000 8.000 448.00

630-80341  
 

0365 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 25.000 22.500

EACH 2.500 162.50

65.00000 25.000 1,625.00

630-80342  
 

0370 *CONSTRUCTION TRAFFIC SIGN (SPECIAL) 32.000 28.800

SF  3.200 64.00

20.00000 32.000 640.00

630-80344  
 

0375 *PORTABLE MESSAGE SIGN PANEL 104.000 104.000

DAY 0.000 0.00

110.00000 104.000 11,440.00

630-80359  
 

0380 *DRUM CHANNELIZING DEVICE 60.000 54.000

EACH 6.000 192.00

32.00000 60.000 1,920.00

630-80360  
 

0385 *TRAFFIC CONE 150.000 135.000

EACH 15.000 157.50

10.50000 150.000 1,575.00

630-80380  
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PCN: 16441-BID    ESTIMATE RUN 02/09/2009

PROJECT: C119A-054                     ESTIMATE NO: 0003 08:32:54

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0390 *TUBULAR MARKER 16.000 14.400

EACH 1.600 70.40

44.00000 16.000 704.00

630-80384  
 

0395 MOBILE PROFILOGRAPH OPERATION ZONE 1.000 0.900

DAY 0.100 160.00

1,600.00000 1.000 1,600.00

630-80570  
 

0400 F/A MINOR CONTRACT REVISIONS 30,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70010  
 

0405 F/A PARTNERING 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70011  
 

0410 F/A FUEL COST ADJUSTMENT -381.260 -381.260

F A 0.000 0.00

1.00000 -381.260 -381.26

700-70016  
 

0415 F/A ROADWAY SMOOTHNESS INCENTIVE 1,760.590 1,760.590

F A 0.000 0.00

1.00000 1,760.590 1,760.59

700-70018  
 

0420 F/A OJT COLORADO TRAINING PROGRAM 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70022  
 

0425 F/A QUALITY INCENTIVE PAYMENT 2,612.690 2,612.690

F A 0.000 0.00

1.00000 2,612.690 2,612.69

700-70025  
 

0430 F/A ESB PROGRAM 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70028  
 

0435 F/A INTERIM SURFACE REPAIR 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70031  
 

0440 F/A EROSION CONTROL 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70380  
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PCN: 16441-BID    ESTIMATE RUN 02/09/2009

PROJECT: C119A-054                     ESTIMATE NO: 0003 08:32:54

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0490 CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 4.000 3.600

EACH 0.400 48.00

120.00000 4.000 480.00

630-80343  
 

0525 ADDED ITEM (DAY)/ FLASHING ARROW BOARD 3.000 3.000

DAY 0.000 0.00

66.00000 3.000 198.00

900-00005  
 

0530 REMOVAL OF HEADWALL 1.000 1.000

EACH 0.000 0.00

1,100.00000 1.000 1,100.00

202-00015  
 

0535 ADDED ITEM (DOLLAR)/ PAY XCEL INVOICE 3,898.250 0.000

DOL 3,898.250 0.00

0.00000 3,898.250 0.00

900-00006  
 

CAT 0200 $1,097.20 412,506.45CURRENT AMT 442,601.85 $$

CAT NO0201 CITY OF BLACK HAWK 

0445 REMOVAL OF ASPHALT MAT 143.300 143.000

SY  0.000 0.00

12.00000 143.000 1,716.00

202-00220  
 

0450 AGGREGATE BASE COURSE (CLASS 6) 28.410 28.410

TON 0.000 0.00

25.50000 28.410 724.46

304-06000  
 

0455 HOT MIX ASPHALT (PATCHING) (ASPHALT) 31.170 31.170

TON 0.000 0.00

165.00000 31.170 5,143.05

403-00720  
 

0460 EMULSIFIED ASPHALT (SLOW-SETTING) 0.000 0.000

GAL 0.000 0.00

2.00000 0.000 0.00

411-10255  
 

0465 12 INCH DUCTILE IRON PIPE 198.170 198.000

LF  0.000 0.00

147.00000 198.000 29,106.00

603-82012  
 

0470 MANHOLE SLAB BASE (10 FOOT) 1.000 1.000

EACH 0.000 0.00

2,000.00000 1.000 2,000.00

604-30010  
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PCN: 16441-BID    ESTIMATE RUN 02/09/2009

PROJECT: C119A-054                     ESTIMATE NO: 0003 08:32:54

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0201 CITY OF BLACK HAWK 

0475 2 INCH BLOW OFF 2.000 2.000

EACH 0.000 0.00

1,900.00000 2.000 3,800.00

619-73016  
 

0480 12 INCH GATE VALVE 6.000 6.000

EACH 0.000 0.00

2,500.00000 6.000 15,000.00

619-75096  
 

0495 18 INCH REINFORCED CONCRETE PIPE (COMPLETE IN PLACE) 16.000 16.000

LF  0.000 0.00

180.00000 16.000 2,880.00

603-01185  
 

0500 REMOVAL OF PIPE 36.000 35.500

LF  0.000 0.00

32.00000 35.500 1,136.00

202-00035  
 

0505 REMOVAL OF CURB AND GUTTER 30.400 30.400

LF  0.000 0.00

5.00000 30.400 152.00

202-00203  
 

0510 CURB AND GUTTER TYPE 2 (SECTION II-B) 30.400 30.400

LF  0.000 0.00

19.00000 30.400 577.60

609-21020  
 

0515 REMOVAL OF SIDEWALK 32.200 32.200

SY  0.000 0.00

15.00000 32.200 483.00

202-00200  
 

0520 CONCRETE SIDEWALK (COLORED) 32.200 32.200

SY  0.000 0.00

73.00000 32.200 2,350.60

608-00350  
 

CAT 0201 $0.00 65,068.71CURRENT AMT 65,113.30 $$

CAT NO0400 CONSTRUCTION ENGINEERING 

0485 SANITARY FACILITY 1.000 1.000

EACH 0.000 0.00

250.00000 1.000 250.00

620-00020  
 

CAT 0400 $0.00 250.00CURRENT AMT 250.00 $$

PROJECT TOTAL 1,097.20 $ 477,825.16CURRENT AMT 507,965.15 $$


